COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 06/ 2019

ESTI MATE SUMVARY 11: 05: 41
CONTI D: C20805 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 20805- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 61.5 DAYS TI ME ALLOW 83 WORK DAYS
DOUGLAS COUNTY BRI DGE SCOUR RE PERCENT TIME:  74.10 ORI G TI ME ALLON 83 WORK DAYS
PRQJECT NO. NHPPC470- 041
DOUGLAS COUNTY BRI DGE SCOUR REPAI R
NAME OF ROAD:
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 02/ 25/ 2019 DATE TI ME STARTED 08/28/2018
7353 S. EAGLE STREET DATE LET 04/ 12/ 2018 DATE WORK BEGAN 08/ 28/2018
DATE AWARDED 04/ 27/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/17/2018 DATE ACCEPTED
CENTENNI AL CO 80112-42; (303)627- 2600 DATE NOTI CE TO PROCEED 08/28/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3, 133,135.20 PARTI Cl PATI NG $  1,188,273.95 $ 311, 058. 87
AWARD PRQIECT AMT: $ 3,099, 324. 65 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 37.93% TOTAL EARNI NGS 1,188, 273. 95 311, 058. 87
FUNDS AVAI LABLE: $ 1,944, 861.25 STOCKPI LED MATERI ALS 21, 255. 15 -71,621. 67
GROSS EARNI NGS 1, 209, 529. 10 239, 437. 20
TOTAL CLAI M5 $ 0.00 RETAI NAGE -30, 593. 52 -9,331.77
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,178, 935. 58 230, 105. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,178, 935. 58 230, 105. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 230, 105. 43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20805- BI D ESTI MATE RUN 03/ 06/ 2019
PRQJECT: NHPPCA70- 041 ESTI MATE NO 0005 11: 05: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 3.700 3. 060
ACRE 0. 000 0. 00
11, 100. 00000 3. 060 33, 966. 00
0010 202-00008 Tree Trinmm ng 40. 000 30. 000
HOUR 0. 000 0. 00
300. 00000 30. 000 9, 000. 00
0015 202-01000 *Renoval of Fence 2, 681. 000 944. 000
LF 0. 000 0.00
1.10000 944. 000 1, 038. 40
0020 203-01515 Backhoe (Landscapi ng) 32.000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0.00
0025 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0030 203-01597 *Pot hol i ng 35. 000 19. 000
HOUR 10. 000 2,000. 00
200. 00000 29. 000 5, 800. 00
0035 207-00205 Topsoi | 2,270. 000 90. 000
cY 91. 000 2,275.00
25. 00000 181. 000 4,525. 00
0040 207-00210 St ockpi l e Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
2. 00000 0. 000 0.00
0045 208-00002 *Erosion Log Type 1 (12 Inch) 1, 300. 000 770.000
LF 131. 000 524. 00
4.00000 901. 000 3,604. 00
0050 208-00020 *Silt Fence 4,700. 000 1, 145. 000
LF 1, 555. 000 1, 710. 50
1.10000 2,700. 000 2,970. 00
0055 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0.00

750. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00070

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

208- 00301

0085

210- 01000

0090

210- 01011

0095

212-00022

0100

212-00028

0105

213- 00008

0110 213-00011

C20805

20805-BID
NHPPCA470- 041

| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

of Sedi nent

Renoval

and Di sposal

( Equi prent )

*Sweepi ng (Sedi ment Renoval )

Tenporary Diversion

*Reset

Fence

Gate

*Reset

*Seedi ng (R parian)

*Seedi ng (Wt | ands)

*Mul chi ng (Wod Chip)

*Mil ching (Hydraulic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
2, 200. 00000
200. 000
HOUR
35. 00000
40. 000
HOUR
100. 00000
40. 000
HOUR
160. 00000
1, 450. 000
LF
100. 00000
280. 000
LF
10. 00000
1. 000
EACH
600. 00000
4.500
ACRE
730. 00000
1.120
ACRE
1, 000. 00000
4,238.000
CF
2.70000
5. 500
ACRE

1, 250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
2.000
4.000

10. 000
48. 000
58. 000

2.000
0. 000
2.000

1. 000
0. 000
1.000

. 000
. 500
. 500

70. 000
0. 000
70. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 03/ 06/ 2019

4,400

1, 680

22,250

00

00

.00

00

00

.00

.00

.00

.00

.00

.00

11:05:41

AMOUNT

8, 800

2,030

200

160.

76, 850

700

00

00

00

00

00

00

.00

.00

.00

.00

.00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20805- BI D ESTI MATE RUN 03/ 06/ 2019
PRQJECT: NHPPC470- 041 ESTI MATE NO 0005 11: 05: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 214-00005 *Landscape Mai ntenance (24 Month) 1. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0120 214-00205 *Deci duous Tree (5 Gallon Container) 21. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0125 214-00310  *Deciduous Shrub (1 Gallon Container) 1, 794. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0130 214-01011 *Live Brush Mattress 1, 316. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0135 214-01012  *Live Brush Fascine 132. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0140 214-01013 *Live WIIow Stakes 260. 000 106. 000
EACH 0. 000 0. 00
5. 00000 106. 000 530. 00
0145 214-01014 *Live WIIlow Brush 7,716. 000 0. 000
EACH 0. 000 0. 00
3. 80000 0. 000 0. 00
0150 214-01228 *Ri prap Pl anting Pocket 47.000 13. 000
EACH 0. 000 0. 00
330. 00000 13. 000 4, 290. 00
0155 216-00221  *Soil Retention Bl anket (Coconut) (Biodegradable C ass 3, 630. 000 28. 000
1
) Sy 0. 000 0. 00
2. 60000 28. 000 72.80
0160 217-00020 Her bi ci de Treat ment 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0165 240-00000 *Wldlife Biologist 40. 000 0. 000
HOUR 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20805- BI D ESTI MATE RUN 03/ 06/ 2019
PRQJECT: NHPPC470- 041 ESTI MATE NO 0005 11: 05: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 240-00010 *Renpoval of Nests 30. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0175 420-00102 Geotextile (Erosion Control) (Cass 1) (Plant 1, 846. 000 0. 000
Protection)
SY 334. 000 2,104. 20
6. 30000 334. 000 2,104.20
0180 603-50008 8 Inch Plastic Pipe 100. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0185 607- 00005 *End Post 16. 000 3. 000
EACH 0. 000 0. 00
190. 00000 3. 000 570. 00
0190 607-00010 *Corner and Line Brace Post 41. 000 2.000
EACH 0. 000 0. 00
290. 00000 2.000 580. 00
0195 607- 00030 *Brace Post (Special) 4. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0200 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 3, 062. 000 150. 000
(Wldlife Friendly)
LF 0. 000 0. 00
3. 70000 150. 000 555. 00
0205 607-11525 *Fence (Pl astic) 1, 700. 000 377.000
LF 906. 000 2,718.00
3. 00000 1, 283. 000 3, 849. 00
0210 607-11530 *Fence (Special) 127. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0215 607-11580 *Fence (Tenporary) 2, 000. 000 1, 265. 000
LF 0. 000 0. 00
2.00000 1, 265. 000 2,530. 00
0220 625- 00000 Construction Surveying 1. 000 0. 600
LS 0.130 5, 200. 00

40, 000. 00000 0.730 29, 200. 00



CONTI D

ROADWAY

CAT NO0200

0225 626- 00000

0230

626- 01104

0235

627-00008

0240

630- 00000

0245

630- 00007

0250

630- 00012

0255

630- 80335

0260

630- 80341

0265

630- 80342

0270

630- 80343

0275 630-80358

C20805

20805-BID
NHPPCA470- 041

| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size C)

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1. 000

290, 000. 00000

1. 000
LS
5, 000. 00000
0. 000
GAL
580. 00000
700. 000
HOUR
30. 00000
85. 000
DAY
180. 00000
70. 000
DAY
770. 00000
0. 000
EACH
180. 00000
12. 000
EACH
60. 00000
54. 000
EACH
80. 00000
21. 000
EACH
85. 00000
(c 0. 000
EACH

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.581
0. 000
0.581

0. 600
0.130
0. 730

0. 000
0. 000
0. 000

159. 500
84.500
244.000

43. 000
22.000
65. 000

36. 000
9. 000
45. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

12. 000
1. 000
13. 000

9. 500
1. 000
10. 500

0. 000
0. 000
0. 000
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650.

2,535

3, 960

6, 930

80

85

.00

00

.00

00

00

00

.00

.00

00

00

.00

11:05:41

AMOUNT

168, 490

3, 650

7,320

11, 700

34, 650

300

1, 040

892.

00

00

.00

00

00

00

.00

00

00

50

.00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20805- BI D ESTI MATE RUN 03/ 06/ 2019
PRQJECT: NHPPC470- 041 ESTI MATE NO 0005 11: 05: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80359  *Portable Message Sign Panel 50. 000 36. 000
DAY 0. 000 0. 00
40. 00000 36. 000 1, 440. 00
0285 630-80360  *Drum Channel i zi ng Devi ce 70. 000 20. 500
EACH 0. 000 0. 00
50. 00000 20. 500 1, 025. 00
0290 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 16. 000 7.000
EACH 0. 000 0. 00
50. 00000 7.000 350. 00
0295 630-80380 *Traffic Cone 30. 000 8. 000
EACH 0. 000 0. 00
6. 00000 8. 000 48. 00
0300 630-85041 *Mbbi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
120. 00000 0. 000 0. 00
0305 700-70010 F/ A M nor Contract Revisions 87, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnment 6, 300. 000 89. 380
F A -32.830 -32.83
1. 00000 56. 550 56. 55
0320 700-70023 F/ A On-The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20805- BI D ESTI MATE RUN 03/ 06/ 2019
PRQJECT: NHPPC470- 041 ESTI MATE NO 0005 11: 05: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 208-00207  Erosion Control Mnagenent 40. 000 14. 000
DAY 5.500 1, 430. 00
260. 00000 19. 500 5,070. 00

CAT 0200 CURRENT AMI $ 1,101,731.708$ 60,498.87$% 429, 956. 45
CAT NO0300 STR G- 18-H

0330 202-00029 Renoval of Gabion 161. 000 161. 000
cY 0. 000 0. 00
60. 00000 161. 000 9, 660. 00
0335 203-00010 *Uncl assified Excavation (Conplete In Place) 112. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0. 00
0340 203-00060 Enmbanknment Material (Conplete In Place) 97. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0345 206-00000 Structure Excavation 2, 607. 000 2, 606. 000
cY 0. 000 0. 00
15. 00000 2,606. 000 39, 090. 00
0350 420-00102  Geotextile (Erosion Control) (Class 1) 1, 988. 000 1, 988. 000
SY 0. 000 0. 00
2.50000 1, 988. 000 4,970. 00
0355 506- 00424 Soil Riprap (24 Inch) 2,214. 000 2,214. 000
cY 0. 000 0. 00
105. 00000 2,214.000 232, 470. 00
CAT 0300 CURRENT AMI $ 289, 340.00$ 0.00% 286, 190. 00

CAT NO0301 STR G 17-AO

0360 203-00010 *Uncl assi fied Excavation (Conplete In Place) 6. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0365 206- 00000 Structure Excavation 2,490. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0. 00
0370 420-00102 Geotextile (Erosion Control) (Class 1) 1,174.000 0. 000
SY 0. 000 0. 00

2.50000 0. 000 0.00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20805- BI D ESTI MATE RUN 03/ 06/ 2019
PRQJECT: NHPPC470- 041 ESTI MATE NO 0005 11: 05: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STR G 17-AO

0375 506-00212 Riprap (12 Inch) 254. 000 0. 000
cy 0. 000 0.00
65. 00000 0. 000 0.00
0380 506-00230 Riprap (30 In) 850. 000 0. 000
I 0. 000 0.00
185. 00000 0. 000 0.00
CAT 0301  CURRENT AMT $ 214, 135.00 $ 0.00$ 0.00

CAT NO0302 STR G 17-M

0385 202- 00027 Renoval of Riprap 544. 000 544.000
Sy 0. 000 0. 00
65. 00000 544. 000 35, 360. 00
0390 202-00210 Renoval of Concrete Pavenent 20. 000 20. 000
5% 0. 000 0.00
150. 00000 20. 000 3, 000. 00
0395 202-00503 Renoval of Portions of Present Structure 87. 000 87.000
Sy 0. 000 0. 00
45. 00000 87.000 3,915. 00
0400 203-00010  *Uncl assified Excavation (Conplete In Place) 2,515. 000 98. 000
cY 0. 000 0.00
15. 00000 98. 000 1, 470. 00
0405 206- 00000 Structure Excavation 4,524. 000 2,507. 000
cY 0. 000 0. 00
15. 00000 2,507. 000 37, 605. 00
0410 206-00100  Structure Backfill (Cass 1) 1, 931. 000 0. 000
cY 0. 000 0.00
15. 00000 0. 000 0. 00
0415 420-00102  Geotextile (Erosion Control) (Class 1) 2,201. 000 1, 403. 000
SY 174. 000 435. 00
2.50000 1,577.000 3,942.50
0420 501-00200 *Steel Sheet Piling (Type I1) 3, 817. 000 0. 000
SF 3,817. 000 114, 510. 00

30. 00000 3,817. 000 114, 510. 00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20805-BI D ESTI MATE RUN
PRQIECT: NHPPCA470- 041 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STR G 17-M

0420 MATERI AL ALLOWANCE 3, 824.805
SF -3, 816. 806 -58,702. 47
15. 38000 7.999 123. 02
0425 506-00224 Riprap (24 Inch) 1, 900. 000 1, 552. 000
cY 232.000 18, 560. 00
80. 00000 1, 784. 000 142, 720. 00
0430 506-00237 Riprap (36 Inch) (Special) 721.000 0. 000
cY 0. 000 0. 00
190. 00000 0. 000 0. 00
0435 506-00424 Soil Riprap (24 Inch) 1, 098. 000 110. 000
cY 356. 000 37,380. 00
105. 00000 466. 000 48, 930. 00
0440 507-00350 *Gouted Riprap Slope and Ditch Paving G outed Boul der 774. 000 0. 000
cY 0. 000 0. 00
330. 00000 0. 000 0. 00
0445 601-03000 *Concrete Cass D 50. 000 0. 000
cY 0. 000 0. 00
480. 00000 0. 000 0. 00
0450 602-00020 *Reinforcing Steel (Epoxy Coated) 3, 153. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00

CAT 0302 CURRENT AMI $  986,055.25$ 112,182.53$%  391,575.52
CAT NO0303 STR G 17-AN

0455 202- 00004 Renoval of Steel H or Pipe Piling 200. 000 0. 000
LF 200. 000 10, 000. 00
50. 00000 200. 000 10, 000. 00
0460 202- 00027 Renoval of Riprap 404. 000 0. 000
SY 404. 000 26, 260. 00
65. 00000 404. 000 26, 260. 00
0465 203-00010  *Uncl assified Excavation (Conplete In Place) 1, 161. 000 0. 000
cY 1, 161. 000 17, 415. 00

15. 00000 1,161. 000 17, 415.00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20805- BI D ESTI MATE RUN 03/ 06/ 2019
PRQJECT: NHPPC470- 041 ESTI MATE NO 0005 11: 05: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 STR G 17-AN

0470 206-00000  Structure Excavation 2, 596. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0. 00
0475 206- 00065 Structure Backfill (FlowFill) 6. 000 0. 000
cY 0. 000 0. 00
150. 00000 0. 000 0. 00
0480 206- 00100 Structure Backfill (Cass 1) 739. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0. 00
0485 210-00001 Reset Structure Reset Stream Gage 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0490 420-00102 Geotextile (Erosion Control) (Class 1) 1, 357. 000 0. 000
Sy 0. 000 0. 00
2.50000 0. 000 0. 00
0495 501-00200 *Steel Sheet Piling (Type I1) 2, 214. 000 0. 000
SF 840. 000 25, 200. 00
30. 00000 840. 000 25, 200. 00
0495 MATERI AL ALLOWANCE 2,214.000
SF - 840. 000 -12,919. 20
15. 38000 1, 374. 000 21,132.12
0500 506-00224 Riprap (24 Inch) 318. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0505 506-00237 Riprap (36 Inch) (Special) 681. 000 0. 000
cY 0. 000 0. 00
190. 00000 0. 000 0. 00
0510 506-00424  Soil Riprap (24 Inch) 920. 000 0. 000
cY 0. 000 0. 00
105. 00000 0. 000 0. 00
0515 507-00350 *Gouted Riprap Slope and Ditch Paving G outed Boul der 281. 000 0. 000
cY 0. 000 0. 00

330. 00000 0. 000 0. 00



CONTI D:

C20805
20805-BI D
NHPPCA470- 041

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 12
ESTI MATE RUN 03/ 06/ 2019

| TEM
DESCRI PTI ON

CAT NO0303

0520 601-03000

0525 602-00020

0530 613-00200

CAT NO0400

0535 620- 00020

STR. G 17-AN

*Concrete Cass D

*Rei nforcing Steel

2 Inch Electrical Conduit

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

(Epoxy Coat ed)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
30. 000
cy
480. 00000
1, 829. 000
LB
1. 75000
85. 000
LF
20. 00000
CAT 0303  CURRENT AMT $
1. 000
EACH
1, 000. 00000
CAT 0400  CURRENT AMT $

PRQIECT TOTAL

CURRENT AMT $

11: 05: 41
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
40. 000 800. 00
40. 000 800. 00
540, 873.25 % 66, 755.80% 100, 807. 12
1. 000
0. 000 0.00
1. 000 1, 000. 00
1, 000.00 $ 0.00% 1, 000. 00
3,133,135.20 % 239,437.20% 1, 209, 529. 09



